

Ris. 6063

Tabel 1: Theoretisch tijdschema VW

(in €)	2011	Bestedingsplan 2012	Realisatie tm december 2012	2013												Bestedingsplan 2013	Realisatie tm februari 2013	
				1	2	3	4	5	6	7	8	9	10	11	12			
		0	0														0	0
Totaal tabel 1	0	6.458.168	6.458.168	1.728.828	1.728.828	1.728.828	2.503.524	2.503.524	2.503.524	2.878.761	2.878.761	2.878.761	3.313.490	3.313.490	3.313.490	31.273.809	9.915.823	

Tabel 2: Contractueel tijdschema VW

(in €)	2011	Bestedingsplan 2012	Realisatie tm december 2012	2013												Bestedingsplan 2013	Realisatie tm februari 2013	
				1	2	3	4	5	6	7	8	9	10	11	12			
Termijnen Kondor Wessels Projecten		12.400.000	12.400.000			191.445	3.808.555	4.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	25.500.000	12.591.445
		0	0													0	0	
Totaal tabel 1	0	12.400.000	12.400.000	0	191.445	3.808.555	4.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	2.166.667	25.500.000	12.591.445	

Tabel 3: Termijnschema DPE NEXT

(in €)	2011	Bestedingsplan 2012	Realisatie tm december 2012	2013												Bestedingsplan 2013	Realisatie tm februari 2013
				1	2	3	4	5	6	7	8	9	10	11	12		
Verplaatsen waterputten		0	0													200.000	0
Erfpachtcanon		95.294	95.294	19.059	19.059	19.059	19.059	19.059	19.059	19.059	19.059	19.059	19.059	19.059	19.059	228.707	133.412
Afgraven teelaarde fiscaal		0	0	14.642	-14.642	231.490										231.490	0
Park-park verbinding		87.018	87.018													0	87.018
Aanpassen installaties Waterfabriek		0	0													0	0
Waterzuiveringsinstallatie		0	0													0	0
Aanpassen Yucatan		0	0													0	0
Aanpassen inrichting Waterfabriek		0	0													0	0
Audio/video enz.		0	0													0	0
Diervoeder		0	0													0	0
Smartinfo		0	0													0	0
Inrichting		0	0													0	0
Kosten projectbureau	7.164.991	2.433.465	9.598.456	156.471	139.250	141.020	141.020	141.020	141.020	141.020	141.020	141.020	141.020	141.020	141.020	1.705.918	9.894.177
Leges aansluit		0	0													0	0
Onvoorzien		0	0			16.667	16.667	16.667	16.667	16.667	16.667	16.667	16.667	16.667	16.667	166.667	0
Indexering		0	0													0	0
Bouwrente		0	0													0	0
Totaal tabel 3	7.164.991	2.615.777	9.780.768	190.172	143.667	608.235	176.745	176.745	176.745	176.745	176.745	176.745	176.745	176.745	176.745	2.532.781	10.114.607

